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Abstract 

This document represents deliverable D4.01 ‘Putting into Service Report’ of task T4.1 

BE (FL) ‘Dynamic Traffic Management and peak hour lanes’ (beneficiary the Flemish 

Government) of work package WP4 ‘Bottleneck and Digital Corridor Management’ of 

Project 101075396 — 21-EU-TG-MERIDIAN. 

This putting into service report deliverable of the lane signalling panels of the Flemish 

Agency for Roads and Traffic (Agentschap Wegen en Verkeer) is an internal 

confirmation mail that the lane signalling panels were put into service. 
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The mail between the Flemish Traffic Control Center (user of the lane signalling 

panels) reads: 

“The BO series of RSS/RVMSes were officially put into service since 8th of 

August 2024.” 

 


